

Ngā Uruora - Kāpiti Project 2018/2019 Financial Year Calendar (Last updated 18/04/2018)

	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat
Mar	Paekākāriki Tuesday Group	Pukerua Bay Tuesday Group	Weekends/Other		1	2	3	4	5	6	7	8	9	10	11	12	13 – PB site prep for planting	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30 – Good Friday – Pampas at Ecosite	31
Apr	1 – Build fence at quarry/Daylight Savings	2 – Easter Monday	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24 – Lizard site planting	25 – ANZA C Day	26	27	P	29 – Bob's track working bee	30					
May			1	2 – NUKP AGM	3	4	5	6 – Paekākāriki School Fair	7	8 – Canceled	9	10	11	12	13	14	15 – Canceled	16	17	18	19	20	21	22 – Canceled	23	24	25	26	27	28	29	30	31		
Jun					1	2	3	4 – Queen's Birthday	5	6	7	8	9	10 – Transfer plants and tank	11	12	13	14	15	16 – Lizard Workshop	17 – Lizard site planting	18	19 – Lizard site planting	20	21	22	23	24	25	26	27	28	29	30	
Jul	1 – Pukerua Bay Planting	2	3	4	5	6	7	8 – Paekākāriki School Lizard Garden Planting	9	10	11	12	13	14	15 – Pukerua Bay Planting	16	17	18	19	20	21	22	23	24	25	26	27	28	29 – Pukerua Bay Planting	30	31				
Aug				1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26 – Carex by Bridge 1?	27	28	29	30	31	
Sep	30 – Station escarpment Daylight Saving starts						1	2 – Brodi put out all trappers	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29
Oct		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22 – Labour Day	23	24	25	26	27	28 – Fly By Wire Gully	29	30	31			
Nov					1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	
Dec	30 – Onduline for Lizard trial	31					1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29
Jan			1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21 – Wellington Anniversary	22	23	24	25	26	27	28	29	30	31		
Feb						1	2	3	4	5	6 – Waitangi Day	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28 – Lizard Monitoring		
Mar	31					1 – Lizard Monitoring	2 – Lizard Monitoring	3 – Lizard Monitoring	4	5	6	7 – Lizard Monitoring	8 – Lizard Monitoring	9 – Lizard Monitoring	10 – Lizard Monitoring	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30